SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:10AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 947 Const Calendar Day: 500 Date: 17-Oct-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute
Tower Activities
ABF crews came to the site at 6:55 AM. Crews had to work on the skirt & work on miscellaneous .
activities . They started at 7:00 AM.
Obra , Carlos , Jonathan , & Rene had to work n the skirt . Crews had to remove the West opening
cover , & set it on the barge in order for the painters to clean , & paint the West shear plate & the cover
plate . They started at 7:10 AM. Crews were done at 7:40 AM.
After that , crews had to remove the West ladder , hand rails , hook the West top skirt plate to the crane
, fly , set, try fit the plate , pull it out , set it on the barge , & release the crane . They started at 7:45 AM.
In addition to that , crews had to place back the West ladder & the hand rails . They were done at 9:00
AM. Then , crews had to work on the horizontal shim cover plates . They had to measure the top of the
shims on the tower shafts & shear plates , cut to size the plate , & set in place for the welders . They
started at 9:05 AM. Crews were done at 12:00 PM.
In the afternoon , crews had to work on the South shaft . They had to clean & rethread the 6 holes on
the C & D skins . They started at 12:45 PM. Crews were done at 2:45 PM.
Crews had to wrap up their tools & equipments. They left at 3:00 PM.
Nicholaus had to operate the South barge crane . He left the site at 10:00 AM.
Jose & Carlos had to work on miscellaneous activities on the tower . Crews had to work on house
keeping inside , outside of the tower , & they had to work on the preheat cover blankets for the Electro
Slag welding crews . Crews left at 5:10 PM.
In the office , | had to work on my report . | was done at 3:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 947

Date: 17-Oct-2013  Thursday

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

CCO-079 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO0-098 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
300 000 000 0.0 []
000747 Ringer No. 1 Barge No
300 000 000 0.0 []
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